Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Regional Activities Update For 2013/2014

The 4th Steering Committee Meeting Majuro, Republic of Marshall Islands

September 30, 2014




Regional

Output Number	Progress of Activities From September 2013 To Date	Activities to be implemented up to March 2015
Output 1: Human Capacity on SWM is strengthened through trainings and workshops	•Mid-term Review, Sep. 2013 •Trainer Dispatch from Fiji to Honiara for Eco-school Program workshop, Sep. 2013 •Sub-regional training for CDL in Palau in collaboration with SPREP, Nov. 2013 •A training for improvement of access road in Chuuk, Feb. 2014 •Assisted in funding 3 PICs and SPREP, and coordinated the SIDS session for 3R Forum held in Indonesia, Feb. 2014 •Post disaster waste management in Honiara •Assisted SPREP Climate change adaptation Project in Labasa, April-June. 2014 •Study Visit programs for Solomon Islands, Samoa and PNG counterparts in Fiji from May-Aug 2014 •Study visit program for Chuuk counterparts in Yap, FSM, Sep. 2014 •Side event in SIDS conference, Sep. 2014	•Trainings in Japan on solid waste management to be held in Kansai and Kitakyushu respectively •A regional trainers training to be conducted in Fiji in November 2014 •Promotion of lateral exchange of assistance among PICs (South-South technical cooperation) •Regional 3R Forum in Asia and the Pacific to be held in Maldives in early 2015 (Stress the need of 3R+Return) •PALM 7 planned in Iwaki, Fukushima in May 2015
Output 2: Waste management options for atoll are studied	•Chief Advisor of J-PRISM assumes as a technical panel of PACWASTE atoll project. •SPREP/PacWaste implemented baseline survey in Majuro.	•PacWaste/J-PRISM joint meeting in RMI on 23 Sept 2014 •PacWaste Steering Committee Meeting on Oct. 1, 2014 •Collaboration with PacWaste



Regional

Output Number	Progress of Activities From September 2012 To Date	Activities to be implemented up to March 2014
Output 3: Knowledge, experience and lessons through the project and the past assistance are shared among PICs	•A list of Recycling companies in PICs compiled. •Case Study in PICs collected.	•A draft new SWM guide/manual will be developed in collaboration with SPREP based on the WHO SWM Guide (1996)
Output 4: Regional network among PIC countries is strengthened	•4 newsletters (1 issue of Pacific WasteLine and 3 issues of JPRISM Flash) •J-PRISM webpage renewed under the SPREP web site. •PIDOC developed by SPREP in collaboration with J-PRISM.	•Detailed information on the progress will be updated on J-PRISM webpage •"Case Study" in PICs will be shared through the webpage. •PIDOC will be modified and utilized for the purpose of capacity development in PICs.
Output 5: Regional system to monitor the RS2010-2015 is established	•The annual reporting system endorsed at the 24th SPREP	•Annual reports collected from PICs will be compiled by SPREP.

Regional

Picture 1: Trainer Dispatch from Fiji to Solomon, Sep. 2013 	Picture 2: Sub-regional training on 3R (CDL & Compost) in Palau, Nov. 2013 	Picture 3: Training for access road maintenance in Chuuk, Feb. 2014 
Picture 4: Regional 3R Forum in Asia and the Pacific, Indonesia, February 2014 	Picture 5: Clean-up of post-disaster waste in Honiara, SI in Apr. 2014 	Picture 6: AdaptWaste project, from April to June 2014, Labasa, Fiji 

Regional

Picture 7: Study visit on landfill rehabilitation for Solomon C/P, Labasa project, Fiji, May 2014 	Picture 8: Study visit for Samoa C/P on weighbridge operation in Lautoka, Fiji, May 2014 	Picture 9: Study Visit on market waste compost for PNG C/P, Aug. 2014 
Picture 10: Study visit on landfill design for Chuuk C/Ps in Yap, Sep. 2014 	Picture 11: J-PRISM Side Event in SIDS conference, Sep. 2014 	Picture 12: Development of PIDOC, Aug. 2014 

Enhancing resilience to disaster in SWM

Managing Post-Disaster Waste (*Please refer to J-PRISM Flash*)

J-HOPE Pilot Project in Solomon Islands, April 2014




Preparing for Natural Disaster (SPREP AdaptWaste Project)

Mitigation/Adaptation measures for Climate Change in SWM, Fiji, 2014




J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Fiji

Picture 1: Recyclable Collection by LCC 	Picture 2:Clean School Awards Function @ 	Caption 3: NTC counterparts conducting the Clean School program training in Honiara, Solomon Islands September, 2013. 
Picture 4:Wrap-up Meeting with the Shibushi Team in Partnership with JICA & JPRISM, 2nd October, 2013. 	Picture 5:Proposed Improved Layout Plan of the Improved STC Disposal site 	Picture 6: Market Waste Separation Project Flyer by SCC 



J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Kiribati

Picture 1: placing charcoal grains at bottom of seedling pots 	Picture 2: green wastes brought into BTC landfill for disposal 	Picture 3: charcoal making as soil conditioner 
Picture 4: shredder operation inside btc landfill 	Picture 5: green wastes shredded inside btc landfill 	Picture 6: Green wastes ready to be shredded 


J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Papua New Guinea

Pictue 1: NCDC C/P James instructing Kana Supervisor (July 2014) 	Picture 2: Cutting fill material to use at Administration area (July 2014) 	Picture 3: Teachers participating in the 3R HEART Workshop (July 2014) 
Picture 4: NCDC hired waste pickers for recording incoming trucks 	Picture 5: Waste pickers given time before pushing of the waste (July 2014) 	Picture 6: Vertical pipe installation demonstration (Aug. 2014) 

J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Samoa

Picture 1: Environment Week November 2013, Waste Section Displays 	Picture 2: Visitors from ASPA in Tutuila Island visited the Compost Facility in December 2013 	Picture 3: Recyclable Collection 2014 
Picture 4: Recyclable Collection 2014 	Picture 5: Waste Characterization 2014 	Picture 6: Waste Characterization 2014 

J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Solomon Islands

Picture 1: Official Launching of Honiara Waste Characterization Audit Report , 8th August 2013 	Picture 2: Fiji Experience shared with Local JPRISM Counterparts 	Picture 3: Eco-School Program Workshop for teachers presentation by teachers 
Picture 4: Stakeholders at the Official Launching of Collection Point Pilot Program at Panatina 	Picture 5: Gizo Clean Up Program 	Picture 6: Ranadi Dumpsite Restoration Plan after the April Floods (J-HOPE Project) 

J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Solomon Islands (Post Disaster Waste Management)

Flooding at Ranadi dump in April 2014






After restoration assisted by Vanuatu C/P




2014/10/17


J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Tonga

Picture 1: Pushing waste at Kalaka Landfill for More space by the wheel loader owned by private company	Picture 2: Garbage collection work by Kameli VEVE Committee, Neiafu	Picture 3: Longomapu community recyclable collection and income presented from the Recycler Company
		
Picture 4: 4th SWM Workshop with Vava'u Solid Waste Management Steering Committee in Feb. 2014	**Picture 5: Water Monitoring conduct by MoH and MLECCNR**	**Picture 6: 3rd JCC at the JICA Tonga Office, February 2014**
		

J-PRISM
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste Management in Pacific Island Countries

Vanuatu

Picture 1: Launching Market Waste Compost Pilot Project	Picture 2: Waste separation at Central market	Picture 3: Market green waste composting at Vanuatu Direct farm
		
Picture 4: Mamas awareness at Central Market	**Picture 5: Group discussion at Waste Minimization Policy Workshop**	**Picture 6: 3rd JCC Meeting, Luganville**
		

SIDS conference in Sept. 2014

1. Parallel Event at SPREP

- Date: 3rd September 2014
- Organizer: J-PRISM, SPREP, UNCRD, Griffith University
- Chair: Mr. David Sheppard, DG, SPREP
- Theme:
- *Expanding Waste Management Services of Pacific Island Countries through International PPPs*
- Panelist:
  - Dr. David Haynes, Director, SPREP
  - Mr. Suluimalo A. Penaia, CEO, MNRE, Samoa
  - Mr. Shiro Amano, Chief Advisor, J-PRISM
  - Dr. Melchior Mataki, PS, MECDM, Solomon Islands
  - Ms. Lusiana Ralogaivau, GEF - Project Coordinator, SPREP

2. Partnership dialogue on waste management

- Date: 4th September 2014
- Venue: Main conference
- Intervention:

Mr. Yutaka Fukase, Director, JICA addressed the need to strengthen and expand the current J-PRISM and SPREP regional cooperation framework as a model of "Multi-stakeholder, Triangular, and South-South Partnership."





3Rs Awareness, The Marshall Islands Journal, RMI, Jan. 2014



Market Compost Project, Daily Post, Vanuatu, Sep. 2013



Rehabilitation Project, Post-Courrier, PNG, Sep. 2013



National JCC, The Kaselehlie Press, Pohnpei, FSM, Apr. 2014



Disaster Waste Management Project (J-HOPE), Solomon Star, Solomon Islands, Apr.



Sub-regional Training, Yap, FSM, YAP EPA news, FSM, Sep. 2014

Pacific Island Database of Capacity Development Activities "*PIDOC*"

1. Background

- Conducted a number of and a variety of training in the past (2011~)
- No systematic database available for these training or participants
- Need to utilize local capacity of PICs in the region

2. Objectives

- Develop Local Experts
- Strengthen cooperation among PICs (South to South, Tri-angular)
- Identify training needs



Data Entry (Portal)

3. Trainer Mileage (Output)

(Sample criteria of the score on the individual participant)

Type of event		Point (Type of Participation)		Registration (Data entry)
		Trainer	Resource Person	
Training/ Workshop	International	4	3	All participants
	Regional/ Sub-regional	3	2	All participants
	In-country	2	1	Trainer and Resource person only
	Country Attachment	2	1	Attached participant(s),Trainer and Resource person only
	Study Visit	2	1	Visiting participant(s) and Trainer and Resource person only
	Trainer Dispatch	3	-	Trainer only
Conference/ Seminar	International	N/A	2	All participants
	Regional/ Sub-regional	N/A	1	All participants
	In-country	N/A	0	Trainer and Resource person only


Thank you for your participation in the 4th J-PRISM Steering Committee Meeting